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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 
 
       1.  Provide additional funding in Contract Line Item Number (CLIN) 0031, Operation and Maintenance (O&M) 
to continue performance efforts associated with the work on replacing raised floor panels and carpeting for the NPF 
Control Room #1 and  #2.     A formal Notice to Begin Work  (NTBW) was issued on 15 Jul 04.  

 
a.  Obligate funds for CLIN 0031 in the amount of $100,000.00, ACRN GG. 

 
b.  Increase CLIN 0034AB, estimated Award Fee Pool in the amount of $10,000.00. 

 
c. Retain funds for award fee in contingent liability (CLIN 0034AB) in the amount of $10,000.00.  

 
d. Increase contract obligation by $100,000. 

 
e. Increase contract value by $110,000. 

 
   2.  Deobligate funds associated with Titan NRO Reimburseable Budget Authority CLIN 0031, Operation and 
Maintenance.  
        

a. Deobligate funds for CLIN 0031 in the amount of $1,545,455, ACRN GA. 
 
b. Decrease CLIN 0034AB, estimated Award Fee Pool in the amount of $132,468. 
 
c. Decrease CLIN 0034AC, estimated Award Fee Pool in the amount of $22,077. 

 
d. Decrease contract obligation by $1,545,455. 

 
e. Decrease contract value by $1,700,000. 

 
   3.   As a result of this, total contract obligation is decreased by $1,445,455, and total contract value is decreased 
by $1,590,000. 
 
   4.   This modification is authorized under FAR 52.232-22, entitled “Limitation of Funds (Apr 84).” 
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2. SECTION G – CONTRACT ADMINISTRATION DATA 
 

a.  Add the following FY04 ACRN to page 23g: 
 

 
 
b. Change ACRN totals as follows: 

 
Page # ACRN Changed From Changed To Net Change 
     
23g of 65 GA $29,201,222.00 $27,655,767.00 ($1,545,455.00) 
23g of 65 GG $0.00 $100,000.00         $100,000.00 

 
 
 
 
 
 
 

B. PART I - THE SCHEDULE
 
      1.  SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

         SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref   CLIN Changed From Changed To Net Change
SF 33 Block 20 $289,798,187.60 $288,352,732.60 ($1,445,455.00)

15 of 65 0031 (funded amount) $40,107,718.00 $38,662,263.00 ($1,445,455.00)
15 of 65 0031 (est. amount) $40,107,718.00 $38,662,263.00 ($1,445,455.00)
15 of 65 0034AB (est. amount) $2,223,839.00 $2,101,371.00 ($122,468.00)
15 of 65 0034AC (est. amount) $373,968.00 $351,891.00 ($22,077.00)
15 of 65 Total Proposed Award Fee $4,315,589.00 $4,171,044.00 ($144,545.00)

16 of 65 Estimated Costs (CLIN 0031-0033) $43,896,355.00 $42,450,900.00 ($1,445,455.00)
16 of 65 Award Fee (CLIN 0034) $4,315,589.00 $4,171,044.00 ($144,545.00)
16 of 65 Est. Total For All CLIN (FY04) $48,432,846.00 $46,842,846.00 ($1,590,000.00)

16a of 65 Opt 6 Total $48,432,846.00 $46,842,846.00 ($1,590,000.00)
16a of 65 Total Est. Amount FY98-FY04 $292,410,525.60 $290,820,525.60 ($1,590,000.00)
 

        Total Net Change to Section B:  ($1,590,000)

Obligated
ACRN Acct Class Data Supplemental Accounting Classification Information Amount

GG $100,000
PR# F30SMC41670200 = $100,000 P00141

Appropriation/Lmt Subhead/CPN Recip DODAAD

5743020 154 ETLP 230GPS 000000 555L4 35165F 662400 F62400
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C. As a result of the above referenced changes, remove the contract pages listed under Column I and insert the  
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 

Column I (Remove)   Column II (Insert) 
 
 Page 15 Page 15 
   Page 16 Page 16 
 Page 16a Page 16a  
 Page 23g Page 23g 
  
D.  All other terms and conditions remain the same. 
 
///////////////////////////////// END PAGE/////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  
Item No. Description        Est. Cost  

0031 
Operations and Maintenance, Operations  
and Support and Operations and Management  $          38,662,263 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, 
environmental, industrial security, technical data, safety, exercises, training 
and other related items as required by launch program in accordance with the 
Statement of Work for the LO&SC, dated April 1998, and the performance 
standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $38,662,263 $0 $38,662,263   
   From Change To   
  Est. Cost $40,107,718 -$1,445,455 $38,662,263   

0032 Systems Management     $            3,788,637 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering, logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $3,788,637 $0 $3,788,637   
   From Change To   
  Est. Cost $2,776,250 $1,012,387 $3,788,637   

0033 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0034 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0034AA Award Fee Pool      $            1,717,782 
   (1 Oct 03 through 28 Feb 04)     
   From Change To   
  Est. Cost $1,789,356 -$71,574 $1,717,782   

0034AB Award Fee Pool       $            2,101,371 
  (1 Mar 04 through 31 Aug 04)      
   From Change To   
  Est. Cost $2,223,839 -$122,468 $2,101,371   

0034AC Award Fee Pool      $               351,891 
  (1 Sep 04 through 30 Sep 04)     
   From Change To   
  Est. Cost $373,968 -$22,077 $351,891   
  TOTAL PROPOSED AWARD FEE         $            4,171,044 

Modification P00141 to F08650-98-C-0035
Page 15 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  

Item No. Description       Est. Cost  

0035 Service Systems Upgrades & Modifications   $               220,902 

  

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will 
be added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See 
Section D) 

  
 
 
 
 
 
  

   Est Amt. Unfunded Funded   
  Funding $220,902 $0 $220,902   
   From Change To   

  Est. Cost $71,574 $149,328 $220,902   
        
        
        
        
        
        
        
        
        
        
        
        

        

      
  ESTIMATED COSTS (CLINS 0031 – 0033)   $       42,450,900 
       
  AWARD FEE (CLIN 0034)              $         4,171,044 
       
  ESTIMATED COST (CLIN 0035)     $            220,902 
       
  ESTIMATED TOTAL FOR ALL CLINS (FY04)    $       46,842,846 

Modification P00141 to F08650-98-C-0035
Page 16 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                   11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                   40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                   42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                   47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                   46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                   55,098,935.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                   46,842,846.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $                290,820,525.60  
     (Items 1-7)   
   
 Modification P00141 to Contract F08650-98-C-0035
 Page 16a of 65  
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Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated 
ACRN Acct Class Data Supplemental Accounting Classification Information Amount 
     
GA 5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400 $27,655,767
 PR# F50RMS31810200 = $13,844,545 P00130  
 PR# F50RMS32890100 = $13,844,546 P00133  
 PR# F50RMS32650800 = $1,153,712  P00136  
 PR# F13SLS40990700 = $149,328  P00138  
 PR# F53SLS40960300 = $209,091 P00140  
 PR# F50RMS32890100 = ($1,545,455) P00141   
     
GC 5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400 $8,236,140
 PR# F50RMS31810200 = $3,729,091 P00130  
 PR# F50RMS32890100 = $3,729,091 P00133  
 PR# F50RMS32650800 = $310,758 P00136  
 PR# F70RMA41660200 = $419,273 P00138  
 PR# F11SLS32733100 = $24,727 P00139  
 PR# F11SLS41171500 = $23,200 P00140  
     
GD 5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400 $2,398,863
 PR# F50RMS31810200 = $1,120,909 P00130  
 PR# F50RMS32890100 = $1,120,909 P00133  
 PR# F50RMS32650800 = $93,409 P00136  
 PR# F70RMA41660200 = $63,636 P00138  
     
GE 5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400 $5,786,932
 PR# F50RMS31810200 = $2,777,728 P00130  
 PR# F50RMS32890100 = $2,777,727 P00133  
 PR# F50RMS32650800 = $231,477 P00136  
     
GF 5743400 304 83LE 264D21 01000 52100 31378F 662400 F62400 $211,882
 PR# FQ252040140900 = $211,882 P00135  
      
GG 5743020 154 ETLP 230GPS 000000 555L4 35165F 662400 F62400 $100,000
 PR# F30SMC41670200 = $100,000 P00141   
      
      
      
      
      
      
     Page 23g of 65 
     Contract F08650-98-C-0035
     Modification P00141 
 
 




